

# Project Planning Phase

## Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                                                                     |
|---------------|-----------------------------------------------------------------------------------------------------|
| Date          | 29 September 2026                                                                                   |
| Team Members  | Mohammedmoinuddin S (Team Lead), Daniel Giftson R, Mizwar Shahul R, Adnan Mustafa A, Akshay Kumar G |
| Project Name  | Import Data using Transform Maps (Spreadsheet)                                                      |
| Maximum Marks | 5 Marks                                                                                             |

### Planning Logic:

- **Sprint:** a fixed period in which the team completes a set of tasks.
- **Epic:** a big task split into smaller stories (for example Duplicate Prevention).
- **Story:** a small task that is part of an epic (USN-1 to USN-10).
- **Story Point:** effort estimate on a Fibonacci-style scale (1, 2, 3, 5): 1-2 easy, 3 normal, 5 difficult.

### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                | Story Points | Priority | Team Members        |
|----------|-------------------------------|-------------------|------------------------------------------------------------------|--------------|----------|---------------------|
| Sprint-1 | Spreadsheet Preparation       | USN-1             | Create the employee spreadsheet and download it as .xlsx         | 2            | High     | Daniel Giftson R    |
| Sprint-1 | Target Table Creation         | USN-2             | Create Employee Test table with five String fields               | 3            | High     | Mizwar Shahul R     |
| Sprint-2 | Import Set Table              | USN-3             | Create Employee Import table using Load Data                     | 2            | High     | Daniel Giftson R    |
| Sprint-2 | Field Mapping                 | USN-4             | Create transform map and Auto Map Matching Fields                | 3            | High     | Mizwar Shahul R     |
| Sprint-2 | Data Transformation           | USN-5             | Run Transform and verify records in Employee Test                | 2            | High     | Adnan Mustafa A     |
| Sprint-3 | Data Validation               | USN-6             | Validate Employee ID, Name and Email                             | 2            | Medium   | Adnan Mustafa A     |
| Sprint-3 | Duplicate Prevention          | USN-7             | Enable Coalesce on Employee ID (est. 3h 20m)                     | 5            | High     | Mohammedmoinuddin S |
| Sprint-3 | Re-import of Data             | USN-8             | Import new Excel data and review Transform History (est. 3h 20m) | 5            | High     | Adnan Mustafa A     |
| Sprint-4 | Reports                       | USN-9             | Create three reports on Employee Test                            | 3            | Medium   | Akshay Kumar G      |
| Sprint-4 | Dashboard                     | USN-10            | Create dashboard and add the three reports                       | 2            | Medium   | Akshay Kumar G      |

Sprint totals: Sprint-1 = 2+3 = 5; Sprint-2 = 2+3+2 = 7; Sprint-3 = 2+5+5 = 12; Sprint-4 = 3+2 = 5. Total = 29 story points.

### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) |
|----------|--------------------|----------|-------------------|---------------------------|
| Sprint-1 | 5                  | 2 Days   | 29 Sep 2026       | 30 Sep 2026               |
| Sprint-2 | 7                  | 2 Days   | 01 Oct 2026       | 02 Oct 2026               |
| Sprint-3 | 12                 | 2 Days   | 05 Oct 2026       | 06 Oct 2026               |
| Sprint-4 | 5                  | 2 Days   | 07 Oct 2026       | 08 Oct 2026               |


Story-point values and sprint dates are planning estimates. Tasks are shared across the team (see the Team Members column).

## Velocity:

Velocity = Total story points / Number of sprints =  $29 / 4 = 7.25$  **story points per sprint**. With a 2-day sprint, the average velocity per day is  $29 / 8 = 3.6$  **story points per day**.

## Burndown Chart:

A burndown chart shows the work left to do against time. The line below is the planned (ideal) burndown for the 29 story points.



Reference: <https://www.atlassian.com/agile/tutorials/burndown-charts>